COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2017

ESTI MATE SUMVARY 14: 25: 14
CONTI D C20841 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20841- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 111.0 DAYS TIME ALLOW 11/30/201 FI XED COVPLETI ON DATI
US 40 WEST OF STEAMBOAT SPRI NGS PERCENT TI ME: 51.87 ORI G TIME ALLOW 11/30/201 FIXED COVPLETI ON DAT
PRQJECT NO. NHPP0402- 091
US 40 STEAMVBOAT VEST
NAVE OF RQAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
FLATI RON CONSTRUCTCORS, | NC. PAY PERI OD ENDI NG 08/ 19/ 2017 DATE TI ME STARTED 05/01/2017
385 Interl ocken Crescent #900 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 01/ 2017
DATE AWARDED 03/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
Broonfiel d CO 80021 (720) 494- 8095 DATE NOTI CE TO PROCEED 05/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,169, 385. 99 PARTI Cl PATI NG $ 3,190, 287. 32 $ 658, 328. 70
AWARD PRQIECT AMT: $ 6,996, 496. 46 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 44. 50% TOTAL EARNI NGS 3,190, 287. 32 658, 328. 70
FUNDS AVAI LABLE: $  3,979,098.67 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,190, 287. 32 658, 328. 70
TOTAL CLAI VB $ 0.00 RETAI NAGE -84,291.97 -19, 749. 86
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,105, 995. 35 638, 578. 84
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,105, 995. 35 638, 578. 84
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 638, 578. 84

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20841

PCN: 20841-BI D

PRQJECT: NHPP0402- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 | NTERSECTI ON

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00021

Renoval of Manhol e

0020 202-00027

Renoval of Riprap

0025 202-00035

Renoval of Pipe

0030 202-00037

Renoval of End Section

0035 202-00080

Renoval of Guard Post

0040 202-00090

*Renoval of Delineator

0045 202-00190

0050 202-00200

Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

Renoval of Concrete Medi an Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 700
LS
45, 000. 00000
25. 000
EACH
250. 00000
2. 000
EACH
1, 500. 00000
22. 000
Sy
10. 00000
288. 000
LF
13. 00000
11. 000
EACH
300. 00000
2. 000
EACH
95. 00000
18. 000
EACH
20. 00000
Mat eri al 133. 000
Sy
10. 00000
461. 000
Sy
4. 00000
869. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 700
0. 000
0. 700

21. 000
0. 000
21. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

66. 500
66. 500
133. 000

148. 400
239. 870
388. 270

280. 000
540. 000
820. 000

Page 2
ESTI MATE RUN 09/ 12/ 2017

14: 25: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
31, 500. 00
0. 00
5, 250. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
665. 00
1, 330. 00
959. 48
1, 553. 08
2, 160. 00
3, 280. 00



CONTI D C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0060 202- 00206 Renoval of Concrete Curb Ranp 140. 000 70. 000
SY 70. 000 420. 00
6. 00000 140. 000 840. 00
0065 202-00220 *Renoval of Asphalt Mat 11, 394. 000 4, 666. 050
Sy 1, 465. 840 14, 658. 40
10. 00000 6, 131. 890 61, 318. 90
0070 202- 00240 *Renoval of Asphalt Mat (Pl aning) 4,964. 000 0. 000
SY 0. 000 0. 00
1. 20000 0. 000 0. 00
0075 202- 00250 *Renoval of Pavenent Marking 14, 000. 000 3,014. 330
SF 0. 000 0. 00
0. 80000 3,014. 330 2,411. 46
0080 202- 00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0085 202-00750 *Renoval of Lunminaire 1. 000 0. 000
EACH 1. 000 140. 00
140. 00000 1. 000 140. 00
0090 202-00810 *Renoval of G ound Sign 5. 000 2.000
EACH 0. 000 0. 00
19. 00000 2.000 38. 00
0095 202-00821 *Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0100 202-00827 *Renoval of Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0105 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0110 202-01000 Renoval of Fence 579. 000 579. 000
LF 0. 000 0. 00

1. 50000 579. 000 868. 50



CONTI D C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0200 | NTERSECTI ON
0115 202-01035 Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0120 202- 04000 *Plug Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0125 202- 04001 *Plug Cul vert 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0130 203- 00060 *Enbankment Material (Conplete In Place) 7,518. 000 4, 877.940
CY 1, 423. 060 54,076. 28
38. 00000 6, 301. 000 239, 438. 00
0135 203-00100 Mick Excavation 1, 000. 000 0. 000
cY 336. 660 15, 149. 70
45. 00000 336. 660 15, 149. 70
0140 203-01510 Backhoe 26. 000 14. 000
HOUR 12. 000 744. 00
62. 00000 26. 000 1,612. 00
0145 203-01594 Conbi nati on Loader 20. 000 14. 000
HOUR 0. 000 0. 00
62. 00000 14. 000 868. 00
0150 203-01597 Pot hol i ng 100. 000 80. 500
HOUR 0. 000 0. 00
200. 00000 80. 500 16, 100. 00
0155 203-02330 Labor er 30. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0160 206- 00000 Structure Excavation 17. 000 0. 000
CcY 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 206-00100 *Structure Backfill (dass 1) 20. 000 0. 000
CcY 0. 000 0. 00
35. 00000 0. 000 0. 00



CONTI D C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0170 208-00002 *Erosion Log Type 1 (12 Inch) 1, 422. 250 1, 003. 000
LF 419. 250 1,677.00
4. 00000 1,422. 250 5, 689. 00
0175 208- 00035 *Aggr egat e Bag 92. 000 24.000
LF 0. 000 0. 00
8. 25000 24.000 198. 00
0180 208-00041 Rock Check Dam 2.000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0185 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0190 208- 00051 *StormDrain Inlet Protection (Type I) 14. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0195 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 10. 000
HOUR 22.000 770. 00
35. 00000 32. 000 1, 120. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 2.000 120. 00
60. 00000 2.000 120. 00
0210 208-00106 Sweepi ng (Sedi nent Renoval ) 56. 000 26. 000
HOUR 21.500 2,795.00
130. 00000 47. 500 6,175. 00
0215 208-00107 Renoval of Trash 40. 000 11. 000
HOUR 0. 000 0. 00
95. 00000 11. 000 1, 045. 00
0220 208- 00207 Erosi on Control Managenent 200. 000 59. 000
DAY 21.000 1, 050. 00

50. 00000 80. 000 4, 000. 00



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO. 0004 14:25: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 | NTERSECTI ON
0225 210-00010 *Reset Mailbox Structure 1. 000 0. 000
EACH 0. 000 0. 00
516. 00000 0. 000 0.00
0230 210- 00750 *Reset Light Standard 6. 000 0. 000
EACH 0. 000 0. 00
405. 00000 0. 000 0.00
0235 210-00810 *Reset Gound Sign 18. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0240 210- 00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0245 210- 00867 *Reset Fire Preenption Unit 2.000 0. 000
EACH 0. 000 0. 00
815. 00000 0. 000 0.00
0250 210- 01000 Reset Fence 20. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0255 210- 04010 Adj ust Manhol e 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0260 210- 04050 Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0265 212-00006 *Seedi ng (Native) 1.720 0. 000
ACRE 0. 000 0. 00
761. 00000 0. 000 0.00
0270 212-00032 *Soi | Conditioning 1.720 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0275 212-00050 *Sod 29, 565. 000 0. 000
SF 0. 000 0. 00
1. 40000 0. 000 0.00



CONTI D C20841 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO200 | NTERSECTI ON
0280 213-00003 *Mil ching (Weed Free) 1.720 0. 000
ACRE 0. 000 0. 00
761. 00000 0. 000 0. 00
0285 213-00061 *Mul ch Tacki fier 344. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0290 240- 00000 *WIdlife Biologist 8. 000 2.000
HOUR 0. 000 0. 00
125. 00000 2.000 250. 00
0295 240-00010 *Renoval of Nests 10. 000 2.000
HOUR 0. 000 0. 00
102. 00000 2.000 204. 00
0300 304- 06000 *Aggregat e Base Course (C ass 6) 11, 426. 000 233. 220
TON 3,593. 990 90, 927. 95
25. 30000 3,827. 210 96, 828. 41
0305 403-34701  *Hot M x Asphalt (G ading SX) (75) 8, 503. 000 0. 000
TON 493. 310 31, 078.53
63. 00000 493. 310 31, 078.53
0310 411-03342 *Asphal t Cenent Performance G ade (PG 64-28) 213. 000 0. 000
TON 0. 000 0. 00
457. 00000 0. 000 0. 00
0315 411-03355 *Asphal t Cenent Performance G ade (PG 58-34) 297. 000 0. 000
TON 28. 220 12, 896. 54
457. 00000 28. 220 12, 896. 54
0320 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 904. 000 0. 000
GAL 0. 000 0. 00
3. 30000 0. 000 0. 00
0325 420-00113 Ceotextile (Drainage) (dass 2) 146. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0330 420-00132 Geotextile (Separator) (Cass 1) 5, 681. 000 0. 000
Sy 4, 354. 860 8,709.72
2. 00000 4, 354. 860 8,709.72



CONTI D C20841 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO200 | NTERSECTI ON
0335 503-00036 *Drilled Caisson (36 Inch) 19. 000 19. 000
LF 0. 000 0. 00
460. 00000 19. 000 8, 740. 00
0340 503-00048 *Drilled Caisson (48 Inch) 63. 000 63. 000
LF 0. 000 0. 00
560. 00000 63. 000 35, 280. 00
0345 504- 08255 Masonry Landscape Wl | (Dry Stack) 50. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0350 506-00409  Soil Riprap (9 Inch) 32. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0355 506-00412 Soil Riprap (12 Inch) 54. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0360 601- 03000 Concrete Cass D 19. 000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0365 602- 00000 Rei nforcing Steel Epoxy Coated 2, 095. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0370 603-50004 4 Inch Plastic Pipe 75. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0375 603-50008 8 Inch Plastic Pipe 14. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0380 603-50018 18 Inch Plastic Pipe 5. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0385 603-50024 24 Inch Plastic Pipe 57. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D: 20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0200 | NTERSECTI ON
0390 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0.00
0395 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0.00
0400 604-13005 Inlet Type 13 (5 Foot) 2.000 1. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 2.000 8, 000. 00
0405 604-13010 Inlet Type 13 (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0.00
0410 604-19105 Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0415 604-19115 Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0420 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0425 604-30010  Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0.00
0430 604-31010  Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0.00
0435 607-11455  Fence Wod 416. 000 0. 000
LF 0. 000 0.00
32. 00000 0. 000 0.00
0440 607-11525  *Fence (Plastic) 2, 000. 000 0. 000
LF 1, 174. 500 3,523. 50
3. 00000 1, 174. 500 3,523. 50



CONTI D C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO200 | NTERSECTI ON
0445 607-60112 12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0450 608- 00006 *Concrete Sidewal k (6 Inch) 1, 497. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
0455 608-00010 *Concrete Curb Ranp 193. 000 0. 000
SY 0. 000 0. 00
153. 00000 0. 000 0. 00
0460 608-00015 *Det ect abl e \\r ni ngs 93. 000 0. 000
SF 0. 000 0. 00
107. 00000 0. 000 0. 00
0465 608-01600  *Aggregate Wl kway 18. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0470 609-21010 *Curb and CQutter Type 2 (Section I-B) 232. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0475 609-21011 *Curb and CQutter Type 2 (Section I-M 589. 000 136. 000
LF 0. 000 0. 00
23. 00000 136. 000 3,128. 00
0480 609-21020 *Curb and CQutter Type 2 (Section Il-B) 510. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0485 609-24004  *Qutter Type 2 (4 Foot) 277. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0490 610- 00030 *Medi an Cover Material (Concrete) 1, 785. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0495 612-00001  *Delineator (Type I) 102. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D: C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO. 0004 14:25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 | NTERSECTI ON
0500 612-00002 *Del ineator (Type I1) 36. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0.00
0505 612- 00003 *Delineator (Type I11) 20. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0510 613-00206 *2 Inch BElectrical Conduit (Bored) 400. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0.00
0515 613- 00306 *3 Inch Electrical Conduit (Bored) 2,020. 000 1, 634. 000
LF 0. 000 0.00
28. 00000 1, 634. 000 45, 752. 00
0520 613-01200 *2 Inch BElectrical Conduit (Plastic) 700. 000 301. 330
LF 318. 170 3,818.04
12. 00000 619. 500 7,434.00
0525 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 257. 000 40. 000
LF 20. 000 240. 00
12. 00000 60. 000 720. 00
0530 613-01300 *3 Inch BElectrical Conduit (Plastic) 573. 250 353. 250
LF 220. 000 2, 640. 00
12. 00000 573. 250 6, 879. 00
0535 613-07000 *Pul | Box (Special) 7.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0540 613-07003 *Type Three Pul | Box 6. 000 1.000
EACH 0. 000 0.00
805. 00000 1. 000 805. 00
0545 613-07004 *Type Four Pull Box 4.000 4.000
EACH 0. 000 0.00
1, 200. 00000 4.000 4,800. 00
0550 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00



CONTI D C20841 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO200 | NTERSECTI ON
0555 613-07034 *Pul | Box (24"x36"x18") 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0560 613-10000 *Wring 1. 000 0. 000
LS 0. 750 8, 250. 00
11, 000. 00000 0. 750 8, 250. 00
0565 613-20200 *Luminaire (Install Only) 4. 000 0. 000
EACH 1. 000 195. 00
195. 00000 1. 000 195. 00
0570 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0575 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 1. 000 305. 00
305. 00000 1. 000 305. 00
0580 614-00011 *Sign Panel (Qass I) 148. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0585 614-00012 *Sign Panel (Cass I1) 36. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0590 614-01512 *Steel Sign Support (2-1nch Round) (Post) 205. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0595 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 30. 000 0. 000
EACH 0. 000 0. 00
68. 00000 0. 000 0. 00
0600 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 15. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0605 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 4. 000 2, 640. 00
660. 00000 4.000 2,640. 00



CONTI D C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14:25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 | NTERSECTI ON
0610 614-70336 *Traffic Signal Face (12-12-12) 20. 000 0. 000
EACH 20. 000 19, 400. 00
970. 00000 20. 000 19, 400. 00
0615 614- 72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 22,900. 00
22,900. 00000 1. 000 22,900. 00
0620 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0625 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0630 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
3, 185. 00000 0. 000 0. 00
0635 614-72868 *Bicycle and Pedestrian Traffic Counter 1. 000 0. 000
EACH 0. 000 0. 00
3, 585. 00000 0. 000 0. 00
0640 614-72875 *Loop Detector Wre 1, 850. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0645 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 16, 500. 00
16, 500. 00000 1. 000 16, 500. 00
0650 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 1. 000 22,500. 00
22, 500. 00000 1. 000 22,500. 00
0655 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000 0. 000
EACH 2.000 47, 500. 00
23, 750. 00000 2.000 47, 500. 00
0660 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
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PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 | NTERSECTI ON

0665 624-27016 15 Inch Drainage Pipe (Cass 7) (Conplete In Place) 431. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0670 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 482. 000 56. 000
LF 86. 000 6, 450. 00
75. 00000 142. 000 10, 650. 00
0675 624-27025 24 1nch Drainage Pipe (Cass 7) (Conplete In Place) 220. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0680 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 33. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0685 624-27037 36 Inch Drainage Pipe (Cass 7) (Conplete In Place) 295. 000 51. 000
LF 0. 000 0. 00
105. 00000 51. 000 5, 355. 00
0690 625- 00000 *Construction Surveying 0. 600 0. 300
LS 0. 150 22,500. 00
150, 000. 00000 0. 450 67, 500. 00
0695 627-00005 *Epoxy Pavement Mar ki ng 62. 000 0. 000
GAL 0. 000 0. 00
73. 00000 0. 000 0. 00
0700 627-00011 *Pavenent Marking Paint (Waterborne) 345. 000 23. 840
GAL 5. 270 158. 10
30. 00000 29.110 873. 30
0705 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 410. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0710 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 535. 000 0. 000
|
) SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0715 627-30329 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 1, 442. 000 0. 000
(Type
SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D C20841 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO0200 | NTERSECTI ON
0720 629-01001  *Survey Monunent (Type 1) 49. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0725 629-01005  *Survey Monunent (Type 5) 51. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0730 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70190 F/ A Electric Service 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70320 F/ A Sprinklers 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3,073,794.14 % 442,017.24 $ 929, 641. 64
CAT NO0201 RESURFACI NG
0755 202- 00090 *Renoval of Delineator 1. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0760 202-00200 Renoval of Sidewal k 3. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0765 202-00220 *Renoval of Asphalt Mat 617. 000 11. 000
SY 0. 000 0. 00
10. 00000 11. 000 110. 00
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PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0770 202-00240 *Renoval of Asphalt Mat (Pl aning) 141, 902. 000 128, 852. 860
SY 0. 000 0. 00
1. 20000 128, 852. 860 154, 623. 43
0775 202-00250 *Removal of Pavenment Marking 36, 167. 000 0. 000
SF 0. 000 0. 00
0. 80000 0. 000 0. 00
0780 202-01130 *Renoval of Quardrail Type 3 3, 263. 000 2,325. 000
LF 0. 000 0. 00
6. 00000 2,325. 000 13, 950. 00
0785 202-01140 Renoval of Guardrail Type 4 1, 970. 000 160. 000
LF 0. 000 0. 00
4. 00000 160. 000 640. 00
0790 202- 01300 *Renoval of End Anchorage 16. 000 10. 000
EACH 0. 000 0. 00
275. 00000 10. 000 2, 750. 00
0795 203- 00060 *Enbankment Material (Conplete In Place) 399. 000 0. 000
CY 0. 000 0. 00
38. 00000 0. 000 0. 00
0800 203-00100 Mick Excavation 617. 330 0. 000
cY 617. 330 27,779. 85
45. 00000 617. 330 27,779. 85
0805 203-00400 Rock Excavation 1, 876. 000 572. 000
CY 0. 000 0. 00
24. 00000 572. 000 13, 728. 00
0810 203-01500 Bl adi ng 18. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
0815 203-01510 Backhoe 16. 000 16. 000
HOUR 0. 000 0. 00
62. 00000 16. 000 992. 00
0820 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00

62. 00000 0. 000 0. 00
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PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0825 203-01597  Pothol i ng 30. 000 16. 000
HOUR 0. 000 0. 00
200. 00000 16. 000 3, 200. 00
0830 203-02330  Laborer 50. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0835 206-01750  Shoring 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0840 207-00205  Topsoi | 62. 000 0. 000
cy 0. 000 0.00
10. 00000 0. 000 0.00
0845 208-00002  *Erosion Log Type 1 (12 Inch) 2, 000. 000 130. 000
LF 857. 500 3, 430. 00
4.00000 987. 500 3, 950. 00
0850 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0.00
0855 210-00090  *Reset Deli neator 11. 000 0. 000
EACH 0. 000 0. 00
26.00000 0. 000 0.00
0860 212-00006  *Seeding (Native) 0. 250 0. 000
ACRE 0. 000 0. 00
761. 00000 0. 000 0.00
0865 212-00032  *Soil Conditioning 0. 250 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0870 213-00003  *Muil chi ng (Weed Free) 0. 250 0. 000
ACRE 0. 000 0. 00
761. 00000 0. 000 0.00
0875 213-00061  *Muil ch Tackifier 50. 000 0. 000
LB 0. 000 0. 00

3. 25000 0. 000 0. 00
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PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

0880 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 650. 000 0. 000
d ass
SY 0. 000 0. 00
2.60000 0. 000 0. 00
0885 304- 01000 *Aggregat e Base Course (O ass 1) 519. 000 0. 000
TON 0. 000 0. 00
24.00000 0. 000 0. 00
0890 304- 06000 *Aggregat e Base Course (C ass 6) 1, 571. 000 0. 000
TON 58. 170 1,471.70
25. 30000 58. 170 1,471.70
0895 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 6. 270 1,191. 30
190. 00000 6. 270 1,191. 30
0900 403-34701 *Hot M x Asphalt (Gading SX) (75) 14, 000. 000 12, 024. 060
TON 327.070 20, 605. 41
63. 00000 12, 351. 130 778,121.19
0905 411- 03355 *Asphal t Cerent Perfornance G ade (PG 58-34) 700. 000 672.770
TON 18. 710 8, 550. 47
457. 00000 691. 480 316, 006. 36
0910 411-10255 *Emul sified Asphalt (Sl ow Setting) 7,087.000 4,776. 000
GAL 219. 940 725. 80
3. 30000 4,995. 940 16, 486. 60
0915 420-00113 Geotextile (Drainage) (O ass 2) 11. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0920 420-00132 Geotextile (Separator) (Cass 1) 577. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0925 506-00209 Riprap (9 Inch) 5. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0930 506-01020 Geogri d Reinforcenent 1, 156. 000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00
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PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO. 0004 14:25: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 RESURFACI NG
0935 604- 00505 Inlet Type D (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0940 604- 00510 Inlet Type D (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0945 604- 30010 Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0950 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 31-inch MES 3, 339. 000 0. 000
LF 1, 037. 500 21, 787.50
21. 00000 1, 037. 500 21, 787.50
0955 606- 00705 CQuardrail Type 7 (Special) Precast Wth Pins 1, 400. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0960 606- 00710 *Quardrail Type 7 (Style CA) 410. 000 0. 000
LF 0. 000 0. 00
78. 00000 0. 000 0. 00
0965 606- 01370 *Transi tion Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0970 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0975 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2. 000 4, 000. 00
2, 000. 00000 2. 000 4, 000. 00
0980 606- 02005 *End Anchor age (Fl ared) 16. 000 0. 000
EACH 6. 000 12, 000. 00
2, 000. 00000 6. 000 12, 000. 00
0985 608- 00006 *Concrete Sidewal k (6 Inch) 3. 000 0. 000
Sy 0. 000 0. 00
60. 00000 0. 000 0. 00
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PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0201 RESURFACI NG
0990 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
107. 00000 0. 000 0. 00
0995 612-00001  *Delineator (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
1000 612-00002 *Del i neator (Type I1) 1. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
1005 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
1010 614-80385 Runble Strip 9, 415. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 1, 849. 000 229. 000
LF 0. 000 0. 00
75. 00000 229. 000 17,175. 00
1020 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
150, 000. 00000 0. 200 30, 000. 00
1025 626- 00000 *Mobi | i zati on 1. 000 0. 581
LS 0. 000 0. 00
655, 000. 00000 0.581 380, 555. 00
1030 626- 01103 *Public Information Services (Tier 111) 1. 000 0. 475
LS 0.125 2,500. 00
20, 000. 00000 0. 600 12, 000. 00
1035 627- 00005 *Epoxy Pavement Mar ki ng 388. 000 0. 000
GAL 0. 000 0. 00
73. 00000 0. 000 0. 00
1040 627-00011 *Pavenent Marking Paint (Wt erborne) 981. 000 953. 850
GAL 3. 950 118. 50
30. 00000 957. 800 28, 734. 00
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PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1045 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 15. 500 0. 000
|
) SF 0. 000 0. 00
22. 00000 0. 000 0. 00
1050 630-00000  *Fl aggi ng 9, 000. 000 3, 003. 500
HOUR 890. 750 16, 924. 25
19. 00000 3, 894. 250 73,990. 75
1055 630- 00007 *Traffic Control Inspection 65. 000 28. 000
DAY 7.000 1, 414.00
202. 00000 35. 000 7,070. 00
1060 630- 00012 *Traffic Control Managenent 140. 000 53. 000
DAY 23. 000 21, 229. 00
923. 00000 76. 000 70, 148. 00
1065 630- 80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
516. 00000 2.000 1, 032. 00
1070 630- 80336 *Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
155. 00000 2.000 310. 00
1075 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 9. 500
EACH 0. 000 0. 00
11. 00000 9. 500 104. 50
1080 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 50. 500
EACH 0. 000 0. 00
21. 00000 50. 500 1, 060. 50
1085 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
21. 00000 4. 000 84. 00
1090 630- 80344 *Construction Traffic Sign (Special) 138. 880 69. 440
SF 0. 000 0. 00
11. 00000 69. 440 763. 84
1095 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00

5, 700. 00000 2.000 11, 400. 00
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PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0201 RESURFACI NG
1100 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
1105 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 118. 500
EACH 0. 000 0. 00
11. 00000 118.500 1, 303. 50
1110 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 0. 000
EACH 0. 000 0. 00
42. 00000 0. 000 0. 00
1115 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 40. 000 7.500
EACH 0. 000 0. 00
42. 00000 7.500 315. 00
1120 630-80370 Concrete Barrier (Tenporary) 2, 382. 000 921. 000
LF 270. 000 10, 800. 00
40. 00000 1, 191. 000 47, 640. 00
1125 630-80380 *Traffic Cone 200. 000 14. 000
EACH 0. 000 0. 00
1. 00000 14. 000 14. 00
1130 630-80384 *Tubul ar Mar ker 40. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0. 00
1135 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
9, 600. 00000 0. 000 0. 00
1140 630-85010 *| npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 500 1, 050. 00
2,100. 00000 0. 500 1, 050. 00
1145 700-70011 F/ A Partnering 5, 000. 000 1, 450. 000
F A 0. 000 0. 00
1. 00000 1, 450. 000 1, 450. 00
1150 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQIECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RESURFACI NG

1155 700-70016 F/ A Fuel Cost Adj ustnent 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700- 70018 F/ A Roadway Snoot hness | ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 -4,247.040
F A - 255. 560 -255.56
1. 00000 -4,502. 600 -4,502. 60
1170 700-70023 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
FA 340. 000 340. 00
1. 00000 340. 000 340. 00

CAT 0201 CURRENT AMI  $ 3,474,717.93 % 155, 662. 22 $ 2, 055, 425. 42
CAT NO0202  SI DEWALK

1175 201- 00000 C earing and G ubbing 0. 300 0. 000
LS 0. 150 6, 750. 00
45, 000. 00000 0. 150 6, 750. 00
1180 202-00037 Renoval of End Section 2. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
1185 202-00200 Renoval of Sidewal k 60. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
1190 202- 00204 Renoval of Curb, CQutter and Sidewal k 16. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
1195 202-00220 *Renoval of Asphalt Mat 554. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1200 203- 00060 *Enbankment Material (Conplete In Place) 1, 870. 000 0. 000
CY 0. 000 0. 00

38. 00000 0. 000 0.00
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PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14:25: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 Sl DEWALK
1205 203-00100 Muick Excavation 100. 000 0. 000
(% 0. 000 0. 00
45. 00000 0. 000 0.00
1210 203-00510 Rock Fill (Special) Greiss or Ganite 615. 000 0. 000
(9 0. 000 0. 00
4.00000 0. 000 0.00
1215 203-01594 Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0.00
1220 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
1225 203- 02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
1230 206- 00000 Structure Excavation 70. 000 0. 000
(e 0. 000 0. 00
17. 00000 0. 000 0.00
1235 206- 00100 *Structure Backfill (O ass 1) 74. 000 0. 000
(e 0. 000 0. 00
35. 00000 0. 000 0.00
1240 206- 00510 Filter Material (dass A) 106. 000 0. 000
(% 0. 000 0. 00
50. 52000 0. 000 0.00
1245 206- 00520 Filter Material (O ass B) 8. 000 0. 000
(e 0. 000 0. 00
70. 00000 0. 000 0.00
1250 207- 00205 Topsoi | 153. 000 0. 000
(9 0. 000 0. 00
10. 00000 0. 000 0.00
1255 207- 00305 Wet | and Topsoi | 95. 000 0. 000
(e 0. 000 0. 00
40. 00000 0. 000 0.00
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PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO. 0004 14:25: 14
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 Sl DEWALK
1260 208- 00002 *Erosion Log Type 1 (12 Inch) 1, 459. 000 1, 459. 000
LF 0. 000 0. 00
4.00000 1, 459. 000 5, 836. 00
1265 208- 00035 *Aggr egat e Bag 32.000 0. 000
LF 0. 000 0. 00
8. 25000 0. 000 0.00
1270 208- 00400 Water Control 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0.00
1275 210- 00001 Reset Structure Sign Frane 1. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
1280 210-00810 *Reset Gound Sign 5. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
1285 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
1290 212- 00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
761. 00000 0. 000 0.00
1295 212-00011 *Seedi ng (Lawn) 0.100 0. 000
ACRE 0. 000 0. 00
11, 000. 00000 0. 000 0.00
1300 212-00028 *Seedi ng (Wt ands) 0. 200 0. 000
ACRE 0. 000 0. 00
7, 700. 00000 0. 000 0.00
1305 212-00032 *Soi | Conditioning 0. 400 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0.00
1310 213-00003 *Mul ching (Weed Free) 0. 400 0. 000
ACRE 0. 000 0. 00
761. 00000 0. 000 0.00
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PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 S| DEWALK
1315 213-00061 *Mul ch Tacki fier 80. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
1320 216-00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 375. 000 0. 000
d ass
SY 0. 000 0. 00
2.60000 0. 000 0. 00
1325 304- 03006 *Aggregat e Base Course (O ass 3) (Special) 25. 000 0. 000
TON 0. 000 0. 00
19. 00000 0. 000 0. 00
1330 304- 06000 *Aggregat e Base Course (C ass 6) 422. 000 0. 000
TON 103. 290 2,613. 24
25. 30000 103. 290 2,613. 24
1335 420-00113 Ceotextile (Drainage) (O ass 2) 54. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
1340 420-00132 Ceotextile (Separator) (Cass 1) 640. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
1345 506-00209 Riprap (9 Inch) 10. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
1350 514-00054 Pedestrian Railing (54 Inch) 28. 000 0. 000
LF 0. 000 0. 00
300. 00000 0. 000 0. 00
1355 601- 03000 Concrete Cass D 20. 000 0. 000
CY 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1360 602- 00000 Rei nforcing Steel Epoxy Coated 1, 400. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
1365 603-05018 18 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
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PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 S| DEWALK
1370 603-31330 30 Inch Equivalent Arch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
1375 603-31336 36 Inch Equivalent Arch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
1380 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1385 604- 00505 Inlet Type D (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1390 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1395 607-11525 *Fence (Plastic) 2,527.500 591. 000
LF 762. 000 2,286. 00
3. 00000 1, 353. 000 4, 059. 00
1400 608-00006 *Concrete Sidewal k (6 Inch) 1, 512. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00
1405 608-00010 *Concrete Curb Ranp 65. 000 0. 000
SY 0. 000 0. 00
153. 00000 0. 000 0. 00
1410 608- 00015 *Det ect abl e \\r ni ngs 160. 000 0. 000
SF 0. 000 0. 00
107. 00000 0. 000 0. 00
1415 608- 00050 Brick Pavers 305. 000 0. 000
SF 0. 000 0. 00
51. 00000 0. 000 0. 00
1420 609-21020 *Curb and CQutter Type 2 (Section IIl-B) 692. 000 498. 000
LF 0. 000 0. 00
29. 00000 498. 000 14, 442. 00
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PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0202 S| DEWALK
1425 609-24004  *Cutter Type 2 (4 Foot) 106. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
1430 609-71000 *Curb (Special) 102. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
1435 613-40012 *Light Standard Foundation Special Renove and Repl ace 2. 000 0. 000
Foundat i on
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
1440 624-27019 18 Inch Drainage Pipe (dass 7) (Conplete In Place) 259. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1445 624- 62030 30 I nch Equival ent Drainage Pipe Arch (O ass 2) 30. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
1450 624- 62036 36 I nch Equival ent Drainage Pipe Arch (O ass 2) 22.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
1455 624- 62042 42 1 nch Equival ent Drainage Pipe Arch (O ass 2) 20. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
1460 625- 00000 *Construction Surveying 0. 200 0. 050
LS 0. 000 0. 00
150, 000. 00000 0. 050 7,500. 00
1465 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 352. 000 0. 000
Type
(Typ SF 0. 000 0. 00
13. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 439,343.92 % 11,649.24 $ 41, 200. 24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1470 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
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PCN: 20841-BID ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14: 25: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1475 620- 00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1480 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 85, 000. 00 $ 0.00% 85, 000. 00
CAT NOO500 WATERLI NE
1485 202- 00031 Renoval of Fire Hydrant 2.000 1. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
1490 202-00032 Renoval of Valve 5. 000 2.000
EACH 2.000 600. 00
300. 00000 4. 000 1, 200. 00
1495 210- 00030 Reset Water Service 1. 000 0. 000
EACH 1. 000 2,700. 00
2, 700. 00000 1. 000 2,700. 00
1500 619- 00007 Connect To Existing Waterline 4. 000 0. 000
EACH 2.000 4, 600. 00
2, 300. 00000 2.000 4, 600. 00
1505 619-50480 6 Inch Plastic Pipe 26. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
1510 619-50640 8 Inch Plastic Pipe 15. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
1515 619-50960 12 Inch Plastic Pipe 800. 000 332. 000
LF 410. 000 24, 600. 00
60. 00000 742.000 44, 520. 00
1520 619-75048 6 Inch Gate Valve 3. 000 0. 000
EACH 0. 000 0. 00

2, 000. 00000 0. 000 0.00
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PCN: 20841-BI D ESTI MATE RUN 09/ 12/ 2017
PRQJECT: NHPP0402- 091 ESTI MATE NO 0004 14:25: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO500 WATERLI NE
1525 619-75064 8 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
1530 619-75096 12 Inch Gate Val ve 3. 000 2.000
EACH 1. 000 3, 000. 00
3, 000. 00000 3. 000 9, 000. 00
1535 619-78048 6 Inch Fire Hydrant 2.000 0. 000
EACH 2.000 12, 000. 00
6, 000. 00000 2.000 12, 000. 00
CAT 0500 CURRENT AMI  $ 96, 530. 00 $ 49, 000. 00 $ 79, 020. 00

PRQJIECT TOTAL CURRENT AMI $ 7,169, 385.99 $

658,328.70% 3,190, 287. 30



